

RKC IMPLEMENTATION PLAN¹ for the complete review of the RKC (Project and Action Plan)						
	ACTIONS	WHO (Resource Names)	Q1 2018	Q2 2018	20xx
RKC MC meeting Nov 2017						
1	Establish a Working Group (WG)	RKC MC				
Review phase						
2	Establish 3 Sub-Groups to work in parallel	WG				
3	Refine Implementation Plan as appropriate	WG				
4	Discuss whether the RKC should remain a Convention or become a Framework of Standards (FoS) and make a recommendation to the RKC/MC in spring 2018	WG				
5	Discuss the future structure of the new instrument	WG				
Review RKC Body						
6	Review and update Preamble and Chapters	sub-Group 1				
7	Develop a monitoring and compliance mechanism	sub-Group 1				
8	Review and update definitions	sub-Group 1				
9	Review and update transitional measures	sub-Group 1				
10	Develop a future proof mechanism	sub-Group 1				

¹ The Implementation Plan is a living document.

11	Review and evaluate how SAFE FoS and other WCO tools and instruments can be best integrated into the RKC	sub-Group 1				
12	Progress reports and recommendations on the revised RKC Body to be submitted to the WG	sub-Group 1				
13	Adoption of Interim reports and recommendations of the WG	RKC MC				
Review RKC General Annex						
14	Review and update the RKC General Annex article by article	sub-Group 2				
15	Review and update general principles and definitions	sub-Group 2				
16	Incorporate recommendations of 2016 Working Group	sub-Group 2				
17	Progress reports and recommendations of the revised General Annex submitted to the WG	sub-Group 2				
18	Adoption of Interim reports and recommendations of the WG	RKC MC				
Review RKC Specific Annexes and Guidelines						
19	Review and update the RKC Specific Annexes and Guidelines	sub- Group 3				
20	Review and update principles and definitions	sub- Group 3				
21	Incorporate recommendations of 2016 Virtual Working Group	sub- Group 3				
22	Progress reports and recommendations of the revised RKC Specific Annexes and Guidelines submitted to the WG	sub-Group 3				
23	Adoption of Interim reports and recommendations of the WG	RKC MC				
24	Adoption of the complete RKC review	RKC MC				

RKC IMPLEMENTATION TIMETABLE