

**COMPREHENSIVE REVIEW OF THE REVISED KYOTO CONVENTION
DRAFT PROPOSAL – UPDATED WORK PLAN
(STEP 4 of the FOUR-STEP FRAMEWORK)**

Notes:

- Continue with the current work plan which ends in March 2023 with an extension of 9 months (until December 2023).
- Finalize first review of Specific Annexes (SAs) Potential Draft Texts (PDTs). After the first review, work on the finalization of the PDTs for the General Annex (GA) and SAs will be carried out and led by the respective proponents.
- Work on updating the RKC Guidelines to be initiated after having discussed the PDTs relating to SAs in October 2022.

ACTIVITY	TIME PERIOD	RESPONSIBLE	REMARKS
1. 30 th RKC/MC Meeting: 1.1. Continue discussion on PDTs relating to the Specific Annexes (SAs) 1.2. Other matters/issues	26 to 30 September 2022	- RKC/MC - Secretariat and/or the respective proponents.	
2. Initiate the work on developing the RKC Guidelines considering the Concepts and Proposals that qualified to Step 4 of the Four-Step Framework.	Starting from October 2022	Secretariat and/or the respective proponents	Work on the RKC Guidelines to be phased or segmented depending on the available timeline and volume of work.
3. 31 st RKC/MC Meeting: 3.1. Subject to Agenda items requested by the concerned proponents, discuss on the respective PDTs of the GA and/or SAs. 3.2. Other matters/issues	28 November to 2 December 2022	- RKC/MC - Respective proponents to take ownership of the PDTs of the GA and SAs (Secretariat will facilitate the process as required).	
4. 32 nd RKC/MC Meeting: 4.1. Review and discuss on the first batch/group of the updated draft RKC Guidelines. 4.2. Subject to Agenda items requested by the concerned proponents, discuss on	6 to 10 March 2023	- RKC/MC - Secretariat, along with respective proponents lead discussions on the RKC Guidelines. - Proponents take ownership of the PDTs of the GA and SAs (Secretariat will facilitate the process as required).	Work on the RKC Guidelines to be phased or segmented depending on the available timeline and volume of work.

ACTIVITY	TIME PERIOD	RESPONSIBLE	REMARKS
the respective PDTs of the GA and/or SAs.			
4.3. Other matters/issues			
5. 33 rd RKC/MC Meeting:			
5.1. Review and discuss on the subsequent batch/group of the updated draft RKC Guidelines.	5 to 9 June 2023	<ul style="list-style-type: none"> - RKC/MC - Secretariat and/or respective proponents to lead the discussion on the RKC Guidelines. - Proponents take ownership of the PDTs of the GA and SAs (Secretariat will facilitate the process as required). 	
5.2. Subject to Agenda items requested by the concerned proponents, discuss on the respective PDTs of the GA and/or SAs.			
5.3. Other matters/issues			
6. 34 th RKC/MC Meeting:			
6.1. Review and discuss on the subsequent batch/group of the updated draft RKC Guidelines.	September 2023 (Tentative)	<ul style="list-style-type: none"> - RKC/MC - Secretariat and/or respective proponents to lead the discussion on the RKC Guidelines. - Proponents take ownership of the PDTs of the GA and SAs (Secretariat will facilitate the process as required). 	<ul style="list-style-type: none"> - Assuming an extension of the current timeline which ends in March 2023. - RKC/MC to decide on the number of Meetings to be held after March 2023.
6.2. Subject to Agenda items requested by the concerned proponents, discuss on the respective PDTs of the GA and/or SAs.			
6.3. Other matters/issues			
7. 35 th RKC/MC Meeting:			
7.1. Finalize the updated draft RKC Guidelines.	December 2023 (Tentative)	<ul style="list-style-type: none"> - RKC/MC - Secretariat and/or respective proponents to lead the discussion on the RKC Guidelines. - Proponents take ownership of the PDTs of the GA and SAs (Secretariat will facilitate the process as required). 	
7.2. Discuss and potentially finalize all the PDTs of the GA and SAs.			
7.3. Other matters/issues			